

# Phase 2 Dashboard 8/3 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none"><li>Implementation planning continues</li></ul>
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none"><li>Implementation planning continues</li></ul>
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none"><li>Implementation planning continues</li></ul>
Computer Bundles	<ul style="list-style-type: none"><li>Implementation planning continues</li></ul>

# Phase 2 Dashboard 8/3 Update (continued)

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Email & Calendaring	<ul style="list-style-type: none"> <li>• Charter drafted; ready for approval</li> <li>• Team members are being populated to the team in preparation for a kick-off meeting in mid-August</li> <li>• Project managers have been assigned: Lynnette Gerstner (Dolt) and Dan Koetke (APR)</li> </ul>
Data Center Aggregation	<ul style="list-style-type: none"> <li>• Team members are being populated to the team</li> <li>• Charter drafted; ready for approval</li> <li>• Project managers have been assigned: Brian Goff (Dolt) and Dan Koetke (APR)</li> </ul>
Instructional Space Utilization	<ul style="list-style-type: none"> <li>• Charters are drafted for the Instructional Space Utilization Review Process project and the Instructional Space Inventory Data project, two of five projects identified in next steps; ready for approval</li> <li>• Charters were reviewed with the business owners in FP&amp;M, Space Remodeling Policy Committee, Enrollment Management and Office of the Registrar</li> <li>• Changed project name from Classroom Space Utilization to Instructional Space Utilization based on feedback</li> </ul>

# Phase 2 Dashboard 8/3 Update (continued)

Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making Current State	<b>Team meeting on Tuesday, July 31st</b> <ul style="list-style-type: none"> <li>Refined conclusions in final report drafted in preparation for presenting to the Advisory Committee on August 16th</li> </ul>
Enterprise IT Decision Making Future State	<b>Team meeting on Wednesday, August 1st</b> <ul style="list-style-type: none"> <li>Revised team schedule and established a timeline for the remainder of the project</li> <li>Held a broad discussion about benchmarking and the method for collecting information from other institutions</li> </ul>
Policy	<ul style="list-style-type: none"> <li>Work continues on revisions to final documents; the role of the Advisory Committee was removed from the policy process</li> </ul>