

Phase 2 Dashboard 01/22 Update

Wave 1 Project	Current Status (identify recent engagements, deliverables, etc.)	What's Next
Strategic Purchasing – Scientific Supplies MRO Supplies Computer Bundles Office Supplies	<ul style="list-style-type: none"> The Phase II team is reviewing initial reports and available data on preferred products purchased in order to establish a robust reporting framework. The next team update will be January 28, 2013. 	<ul style="list-style-type: none"> Refining the data collection plan that will measure changes in campus purchasing behavior for the relevant product categories. Begin crafting messaging for campus regarding preferred products, process and metrics.
Email & Calendaring	<ul style="list-style-type: none"> The project team is preparing several decision documents for presentation and discussion at the next Executive Committee meeting. An email from the CIO was sent to deans, directors, department heads and others, requesting their assistance in identifying the administrators to participate in the upcoming email & calendaring census. A Request for Services has been distributed to four vendors to secure consultants to assist with the Office 365 implementation. The next team update will be January 28, 2013. 	<ul style="list-style-type: none"> Evaluation and planning is underway for rolling out pre and post-migration support models. A campus forum about the new system is being planned for mid-February. A report will be generated outlining the prioritized needs and recommendations regarding allowance for and management of multiple accounts. Obtain professional services for experienced assistance in implementing Office 365, particularly the active directory.
Data Center Aggregation	<ul style="list-style-type: none"> The Facilities sub-team is crafting guidelines for identifying data centers, and will deliver their recommendations by early February. The Campus Services sub-team has begun interviews via survey and site visits to complete a campus needs assessment. They will deliver the survey results in early February. The Communications sub-team is drafting content for the project web site. The next team update will be January 28, 2013. 	<ul style="list-style-type: none"> Continue to execute the Facilities Data Collection Plan, gathering requirements from campus data centers to be completed by the first week of February. Refine structure and content for the project web site. Continue to develop communications plan and timeline.
Instructional Space Utilization	<ul style="list-style-type: none"> The Instructional Space Inventory Data team is finalizing their collection of the room attributes data. The team has outlined process requirements for establishing and maintaining a complete and accurate set of attribute data and is drafting project recommendations. The Instructional Space Utilization Review Process team completed developing criteria for removing rooms from analysis because the primary use is not instructional. The team continues to develop criteria to evaluate underutilized rooms. The team has begun to review policies that affect instructional space room utilization. The next team update will be January 28, 2013. 	<ul style="list-style-type: none"> The Instructional Space Inventory Data team has begun preparing the project summary report and presentation. The Instructional Space Utilization Review Process work teams have made progress summarizing the most significant issues related to underutilization criteria, utilization practice in general assignment and departmental rooms and scheduling policy enforcement and adherence. Both teams plan to meet with the Communications team in January to discuss core messages related to campus-wide education initiatives.

Phase 2 Dashboard 01/22 Update

Wave 2 Project	Current Status (identify recent engagements, deliverables, etc.)	What's Next
Enterprise IT Decision Making Future State	<ul style="list-style-type: none"> The team is developing the business case to support the recommended decision making model. The team plans to present this plan to the Steering Committee by the end of January. The next team update will be January 28, 2013. 	<ul style="list-style-type: none"> The team will continue to engage and share material with campus stakeholder groups, including MTAG, and the ITC. Following presentation to the Steering Committee, the team will present their recommendations and business case to the AE Advisory Committee in early February.
Resource Allocation	<ul style="list-style-type: none"> This project will tie resource allocation more closely to current and anticipated future funding needs, balancing the need for stability with the need for flexibility to fund activities of strategic importance to the university. Recommendations for deliverables are under review by the Vice Chancellor for Finance and Administration, with initial implementation planned for the end of the spring semester 2013. 	<ul style="list-style-type: none"> Transition to a longer term view with a plan to generate a set of deliverables by the end of the spring semester 2013.

Phase 2 Dashboard 01/22 Update

Completed Projects	Current Status (identify recent engagements, deliverables, etc.)	What's Next
Enterprise IT Decision Making Current State	<ul style="list-style-type: none">The team's work is now complete.	<ul style="list-style-type: none">The work of this team forms the basis for the work of the Enterprise IT Decision Making Future State team.
Policy Framework	<ul style="list-style-type: none">The Policy Framework team met with Vice Chancellor Darrell Bazzell to share their recommendations. The team has now concluded its work.	<ul style="list-style-type: none">Drafts of templates to assist staff in developing administrative policies and procedures are now posted on the Administrative Excellence website.