

Phase 2 Dashboard 7/6 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none">No activity during the July 4th holiday week
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none">No activity during the July 4th holiday week
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none">No activity during the July 4th holiday week
Computer Bundles	<ul style="list-style-type: none">No activity during the July 4th holiday week

Phase 2 Dashboard 7/6 Update (continued)

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Email & Calendaring	<ul style="list-style-type: none">No activity during the July 4th holiday week
Data Center Aggregation	<ul style="list-style-type: none">No activity during the July 4th holiday week
Space Utilization	<ul style="list-style-type: none">No activity during the July 4th holiday week

Phase 2 Dashboard 7/6 Update (continued)

Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making Current State	<ul style="list-style-type: none">No activity during the July 4th holiday week
Policy	<ul style="list-style-type: none">No activity during the July 4th holiday week