

Phase 2 Dashboard 6/1 Update

| Wave 1 Project | Current Status (identify recent/upcoming engagement, deliverables, etc.) |
|---|--|
| Strategic Purchasing - MRO | <ul style="list-style-type: none"> Hosted campus-wide web chat, transcript posted <<<>>> |
| Strategic Purchasing - Scientific Supplies | <ul style="list-style-type: none"> Hosted campus-wide web chat, transcript posted <<<>>> |
| Strategic Purchasing - Office Supplies | <ul style="list-style-type: none"> Hosted campus-wide web chat, transcript posted <<<>>> |
| Computer Bundles | <ul style="list-style-type: none"> Hosted campus-wide web chat, transcript posted <<<>>> |
| Email & Calendaring | <ul style="list-style-type: none"> Finalized material for Steering Committee presentation Finalized business cases |
| Data Center Aggregation | <ul style="list-style-type: none"> Finalized material for Steering Committee presentation Finalized business cases |
| Space Utilization | <ul style="list-style-type: none"> Finalized material for Steering Committee presentation Finalized business cases |
| Enterprise IT Decision Making Current State | <ul style="list-style-type: none"> Debriefed assignments for initial interviews Assigned round 2 of interviews |
| Resource Allocation Part I | <ul style="list-style-type: none"> Engaged in discussion of project scope and timing with Steering Committee |
| Policy | <ul style="list-style-type: none"> Table top walk through of policy request / initiation form Identifying materials for Steering Committee |