

Phase 2 Dashboard 6/15 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none">Preparing for Campus Forum
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none">Preparing for Campus Forum
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none">Preparing for Campus Forum
Computer Bundles	<ul style="list-style-type: none">Preparing for Campus Forum

Phase 2 Dashboard 6/15 Update (continued)

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Email & Calendaring	<ul style="list-style-type: none">• Preparing for Web Chat• Preparing for Campus Forum
Data Center Aggregation	<ul style="list-style-type: none">• Preparing for Web Chat• Preparing for Campus Forum
Space Utilization	<ul style="list-style-type: none">• Preparing for Web Chat• Preparing for Campus Forum

Phase 2 Dashboard 6/15 Update (continued)

Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making Current State	<ul style="list-style-type: none"> Collecting and compiling interview and questionnaire results Planning and completing additional interviews and data collection
Resource Allocation Current State	<ul style="list-style-type: none"> In Planning
Policy	<p>Team Meeting on Friday, June 15th, Week #11</p> <ul style="list-style-type: none"> Tested the policy template by translating current campus policies into the new format Reviewed materials in preparation for June 21 Advisory Committee presentation