

Phase 2 Dashboard 6/29 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none">Planning for implementation
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none">Planning for implementation
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none">Planning for implementation
Computer Bundles	<ul style="list-style-type: none">Planning for implementation

Phase 2 Dashboard 6/29 Update (continued)

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Email & Calendaring	<ul style="list-style-type: none">Planning for implementation
Data Center Aggregation	<ul style="list-style-type: none">Planning for implementation
Space Utilization	<ul style="list-style-type: none">Planning for implementation

Phase 2 Dashboard 6/29 Update (continued)

Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making	<ul style="list-style-type: none"> • No team meeting • Finalize divisional questionnaire responses and data in preparation for next meeting on July 10th
Policy	<p>June 29th team meeting, Week #13</p> <ul style="list-style-type: none"> • Debriefed regarding the feedback from the June 21st Advisory Committee meeting • Began final review of all materials