

Phase 2 Dashboard 9/10 Update

Wave 1 Project	Current Status (identify recent engagements, deliverables, etc.)	What's Next
Strategic Purchasing – Scientific Supplies MRO Supplies Computer Bundles Office Supplies	<ul style="list-style-type: none"> The implementation team met on September 7th to prioritize and sequence the Phase II solution recommendations into a short-term implementation plan and agree upon next steps. Several Phase II team leaders participated in this activity. 	<ul style="list-style-type: none"> Engage resources outside the core team, including the purchasing agent for office supplies and additional Phase II team members that are needed to execute next steps.
Email & Calendaring	<ul style="list-style-type: none"> Project managers and team leaders participated in an introductory conference call with Microsoft. The project leadership group including the solution architects, sub-team leaders, business analyst, and project managers met to discuss an internal communication process. Planning for the technical migration to a new email and calendaring system has begun including preparations for a Migration Due Diligence (MDD) workshop on September 18th. The technical sub-team met last week to review their project responsibilities and share insights learned from contacts at peer institutions. 	<ul style="list-style-type: none"> Finalize the list of attendees for the Migration Due Diligence (MDD) workshop next week. Project managers plan to meet with the communication team.
Data Center Aggregation	<ul style="list-style-type: none"> The implementation team kick-off meeting is scheduled for this Thursday, September 13th. 	<ul style="list-style-type: none"> Finalize the agenda and materials for the kick-off meeting this week. Refine the participant list.
Instructional Space Utilization	<ul style="list-style-type: none"> Leaders were selected for both teams: Instructional Space Utilization Review Process team and the Instructional Space Inventory Data team. Good progress was made in populating the teams. 	<ul style="list-style-type: none"> Finalize the membership for the first two teams: Instructional Space Utilization Review Process and Instructional Space Inventory Data. Meet with the team leaders to do a walk-thru of the first team meetings. Schedule the kick-off meetings for the first two teams.

Phase 2 Dashboard 9/10 Update

Wave 2 Project	Current Status (identify recent engagements, deliverables, etc.)	What's Next
Enterprise IT Decision Making Current State	<ul style="list-style-type: none"> The team's work is now complete. 	<ul style="list-style-type: none"> The work of this team forms the basis for the work of the Enterprise IT Decision Making Future State team.
Enterprise IT Decision Making Future State	<ul style="list-style-type: none"> The team started to conduct interviews with CIOs from 12 peer institutions with a goal of benchmarking IT decision making and governance systems. Data gathering efforts from public sources continued to support and supplement the interviews. 	<ul style="list-style-type: none"> The team will report out internally on benchmarking efforts to date, including interviews and web research. Frameworks for representing the various decision making and governance models will begin to be considered by the team.
Policy Framework	<ul style="list-style-type: none"> The Policy Framework team shared materials with the AE Advisory Committee last week. 	<ul style="list-style-type: none"> The team is discussing next steps.