

# Phase 2 Dashboard 1/9 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	Team lead orientation held, Team formed, Initial data request in progress, Team kick-off scheduled for 1-17
Strategic Purchasing - Scientific Supplies	Team kick-off held 1-5, Team meetings being scheduled, Team reviewing Phase 1 data and approach
Strategic Purchasing - Office Supplies	Initial data request drafted, Team-kick off scheduled for 1-13
Computer Bundles	Initial data request to Dell distributed and data received, follow-up data request with line-item detail received, Kick-off scheduled for 1-12
Email & Calendaring	First team meeting held, stakeholder list developed, requirements template drafted, data requirements currently being determined
Data Center Aggregation	Project management pre-work complete, Team lead orientation complete, Kick-off scheduled for 1-10, Team composition complete with the exception of student representative
Space Utilization	Reviewing new data from Registrar, Project team formed, Searching for team lead, Kick off scheduled for 1-9

All seven teams have been formed and are moving forward with their work.