
Wave 1 Project  Current Status 
(identify recent engagements, deliverables, etc.) What’s Next 

Strategic 
Purchasing – 
Scientific Supplies 
MRO Supplies 
Computer Bundles 
Office Supplies 

 
• The team is collecting and analyzing purchasing measurements for 

preferred products. 
• The MRO team has been designated and a kickoff meeting is 

scheduled for April 18. 

 
• Continue to refine the data collection plan that will measure changes in 

campus purchasing behavior for the relevant product categories. 
• Business Services to begin applying Strategic Purchasing principles to the 

scientific supply offerings. 
• Continue delivering information for campus regarding preferred products, 

process and metrics. 

Email & 
Calendaring 

• The project management team continues to emphasize migration 
planning and scheduling other project milestones. 

• Discussions regarding the naming convention for the new email 
addresses have been held with both the Administrative Council and 
the 365 Technical Advisory Group (TAG).   

 

• The team has prepared recommendations for pending decisions on 
iMap/POP protocols and client support. 

• A sub-team of the Technical Advisory Group (TAG) will host a focus group 
on the ongoing support model during the week of April 15. 
 

Data Center 
Aggregation 

• The Campus Services sub-team draft work products and 
recommendations have been published to the project web site for 
participant and campus review. 

• The Facilities sub-team is preparing to publish their recommended 
minimum requirements by late April. 

• Both sub-team recommendations will be vetted for approval by campus 
leadership. 

• Several team members are engaged in preparing for the upcoming Centers 
for Disease Control and Prevention (CDC) Select Agent security audit, a 
process through which the they will both share and gain insights. 

Instructional Space 
Utilization 

 
• Final reports have been prepared for both sub-teams. 
• They will continue compiling any missing data and making any data 

revisions as room remodeling and changes occur. 
• Both sub-teams will make final presentations and recommendations 

to the AE Advisory Committee on April 18 and to the Steering 
Committee on April 22. 

 

 
• The AE project team is awaiting direction from leadership on appropriate 

next steps. 
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Wave 2 Project  Current Status 
(identify recent engagements, deliverables, etc.) What’s Next 

Enterprise IT 
Decision Making 
Future State 

 
• The team presented their recommendations and business case 

to the Steering Committee on 2/13. The Steering Committee 
accepted the teams recommendations. 

• An overview of this project, highlighting the methodology used by 
the team, was presented as a breakout session at Showcase on 
3/20. 

 

 
• Project leaders will reconvene to continue implementation planning. 
• A series of presentations on the plan and model are scheduled for April, 

including the Leadership Council Retreat (4/10), Administrative Council 
(4/11), MTAG (4/16), the AE Advisory Council (4/18) and ITC (4/19). 

Resource 
Allocation 

 
• This project will tie resource allocation more closely to current 

and anticipated future funding needs, balancing the need for 
stability with the need for flexibility to fund activities of strategic 
importance to the university. 
 

• Recommendations for deliverables are under review by the Vice 
Chancellor for Finance and Administration, with initial 
implementation planned for the end of the spring semester 2013. 

 

 
• Transition to a longer term view with a plan to generate a set of deliverables 

by the end of the spring semester 2013. 
 

Enterprise IT 
Decision Making  
Current State 

 
• The team’s work is now complete. 
  

 
• The work of this team forms the basis for the work of the Enterprise IT 

Decision Making Future State team. 

Policy 
Framework 

 
• The Policy Framework team met with Vice Chancellor Darrell 

Bazzell to share their recommendations.  The team has now 
concluded its work.   

• The VCFA directors have agreed to take ownership of the 
recommended policy framework and pilot it within their own 
business areas. 

 
• Drafts of templates to assist staff in developing administrative policies and 

procedures are now posted on the Administrative Excellence website. 
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