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(identify recent engagements, deliverables, etc.) What’s Next 

Strategic 
Purchasing – 
Scientific Supplies 
MRO Supplies 
Computer Bundles 
Office Supplies 

• Following a review of historical data, Business Services has added 
the Preferred Products designation to an expanded list of office 
supplies in the Shop@UW system. 

• A customer survey to various audiences involved in the computer 
bundles program is being planned.  
 

• The computer bundles technical team is evaluating the current set of 
configurations and planning for new Dell releases in January 2014. 

• Continue preparations to transition this project to the business owner, 
including control plans and communications tools. 

Email & 
Calendaring 

• Communications regarding next steps and timelines have begun 
with the first two groups of early adopters. 

• The support model and system architecture were reviewed with the 
Technical Advisory Group on January 16. 

• The vendor selected to conduct a third-party risk assessment of the 
project presented their recommendations to the Steering 
Committee on January 21. A follow-up meeting is planned for 
January 27. 
 

• The Service Delivery team continues planning processes for managing the 
campus migration. 

Data Center 
Aggregation 

• The DCA team presented several new elements of their report to 
the Steering Committee on December 18. Based on the original 
draft final report and this additional work, the project was approved 
to move into implementation. 

• The operational model is being prepared for Steering Committee 
review. 

• Prepare for campus meetings, presentations and other communications 
regarding the operational and service details. 

Instructional Space 
Utilization 

• The Inventory Data Team is preparing their implementation 
recommendations and planning for a meeting with project sponsors 
on January 30. 

 
College of Engineering Pilot Development: 
• Baseline metrics have been identified and calculated for source 

data. 
• The team is developing additional modelling scenarios that will be 

executed to measure utilization improvement rates. 
• An update will be presented to the project sponsors on January 29. 

 

 
AE Dashboard 01/27/14 Update 



AE Dashboard 01/27/14 Update 
Current Status 

(identify recent engagements, deliverables, etc.) What’s Next 

Enterprise IT 
Decision Making 
Future State 

 
• The draft position description for the new director role is being 

reviewed by Human Resources. 
• The team presented a report and recommendations to the 

Steering Committee on December 18. 
• An overview of the report was discussed at the ITC meeting on 

January 17. 

 
• Operational planning continues within the CIO’s office. 
 

Resource 
Allocation 

 
• This project closed with a goal of tying resource allocation more 

closely to current and anticipated future funding needs, balancing 
the need for stability with the need for flexibility to fund activities 
of strategic importance to the university. 

• The project’s work has been incorporated into the efforts of 
Chancellor Blank’s Budget Model Allocation Workgroup. 

Enterprise IT 
Decision Making  
Current State 

 
• The team’s work is now complete. 

 
• The work of this team forms the basis for the work of the Enterprise IT 

Decision Making Future State team. 

Policy 
Framework 

 
• The Policy Framework team met with Vice Chancellor Darrell 

Bazzell to share their recommendations.  The team has now 
concluded its work.   

• The VCFA directors have agreed to take ownership of the 
recommended policy framework and pilot it within their own 
business areas. 

• Several campus units have expressed renewed interest in this 
project and have requested the template and other information. A 
link to the project work products has been added to the AE home 
page. 
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