
WAVE 1 - IMPLEMENTATION TEAM PLANNING TASKS
as of July 14, 2014

Projects

Business Owner identified

Project Manager / Leader assigned

AE staff assigned

Charter started / drafted

Timeline established

Milestones set

Deliverables identified

Charter approved

Roles/Responsibilities/Representation identified

Team / Work Group populated

Project orientation materials prepared

Communication Plan started / drafted

Team Leader orientation completed

Kickoff meeting scheduled

Team resources activated

Kickoff meeting materials prepared

Kickoff meeting completed

Strategic Purchasing (MRO, Scientific, Office Supplies, Computer Bundles) X X X X X X X X X X X X X X X X

Email & Calendaring X X X X X X X X X X X X X X X X X

Data Center Aggregation X X X X X X X X X X X X X X X X X

Instructional Space Data Inventory X X X X X X X X X X X X X X X X

Instructional Space Utilization Review Process X X X X X X X X X X X X X X X X

Enterprise Space Scheduling System

Instructional Space Utilization Pilot X X X X X X X X X X X 

Master Academic Instructional Space Schedule     

 

          X = completed

= in-process
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