

Phase 2 Dashboard 7/13 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none">Implementation planning is underway
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none">Implementation planning is underway
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none">Implementation planning is underway
Computer Bundles	<ul style="list-style-type: none">Implementation planning is underway

Phase 2 Dashboard 7/13 Update (continued)

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Email & Calendaring	<ul style="list-style-type: none">Implementation planning is underway
Data Center Aggregation	<ul style="list-style-type: none">Implementation planning is underway
Space Utilization	<ul style="list-style-type: none">Implementation planning is underway

Phase 2 Dashboard 7/13 Update (continued)

Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making Current State	Team meeting on July 10th <ul style="list-style-type: none">• Focused on the status of divisional reports• Discussed how to bring data together in summary form
Policy	Team meeting on July 10th <ul style="list-style-type: none">• Final drafts of all materials were reviewed and assignments given to team members to close any remaining gaps• Team plans to present to Advisory Committee and Steering Committee in August