

Phase 2 Dashboard 6/22 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th
Computer Bundles	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th

Phase 2 Dashboard 6/22 Update (continued)

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Email & Calendaring	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th
Data Center Aggregation	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th
Space Utilization	<ul style="list-style-type: none">Presented at the Campus Forum on June 20th

Phase 2 Dashboard 6/22 Update (continued)

Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making Current State	<ul style="list-style-type: none"> • June 19th team meeting, Week #12 <ul style="list-style-type: none"> • Prepared for presentation at the Advisory Committee • Provided an update to the Advisory Committee on June 21st
Resource Allocation Part I	<ul style="list-style-type: none"> • Planning for Resource Allocation Part II completed • Prepared for a meeting with the Deans on June 27th
Policy	<p>No team meeting</p> <ul style="list-style-type: none"> • Provided an update and presented representative materials to the Advisory Committee on June 21st