

# Phase 2 Dashboard 5/18 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none"> <li>Team's recommendations approved for implementation by the Steering Committee</li> <li>Preparing for upcoming web chat on May 31st</li> </ul>
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none"> <li>Team's recommendations approved for implementation by the Steering Committee</li> <li>Held follow-up meeting with team on communication planning</li> <li>Preparing for upcoming web chat on May 31st</li> </ul>
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none"> <li>Preparing for upcoming web chat on May 31st</li> </ul>
Computer Bundles	<ul style="list-style-type: none"> <li>Preparing for upcoming web chat on May 31st</li> </ul>
Email & Calendaring	<ul style="list-style-type: none"> <li>Team finalized business case and submitted document to Advisory Committee</li> <li>Provided update to ITC</li> <li>Team developed summary presentation and met with the Advisory Committee to deliver recommendations <ul style="list-style-type: none"> <li>Advisory Committee endorsed recommendations and motioned for team to proceed with delivering recommendations to the Steering Committee</li> </ul> </li> </ul>
Data Center Aggregation	<ul style="list-style-type: none"> <li>Team finalized business case and submitted document to Advisory Committee</li> <li>Provided update to ITC</li> <li>Team developed summary presentation and met with the Advisory Committee to deliver recommendations <ul style="list-style-type: none"> <li>Advisory Committee endorsed recommendations and motioned for team to proceed with delivering recommendations to the Steering Committee</li> </ul> </li> </ul>
Space Utilization	<ul style="list-style-type: none"> <li>Team finalized business case and submitted document to Advisory Committee</li> <li>Team developed summary presentation and met with the Advisory Committee to deliver recommendations <ul style="list-style-type: none"> <li>Advisory Committee endorsed recommendations and motioned for team to proceed with delivering recommendations to the Steering Committee</li> </ul> </li> </ul>
Wave 2 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Enterprise IT Decision Making	<ul style="list-style-type: none"> <li>Team met with MTAG and ITC regarding the charter and approach</li> <li>Finalized assignments for initial interviews</li> <li>Begun scheduling interviews</li> </ul>
Current State	
Resource Allocation Current State	<ul style="list-style-type: none"> <li>Engaged in discussion of project scope and timing with Steering Committee</li> </ul>
Policy	<ul style="list-style-type: none"> <li>Confirmed process map for policy maintenance</li> <li>Developed draft content for policy tools and templates</li> </ul>