

# Phase 2 Dashboard 1/23 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none"> <li>• Team kickoff held 1/17</li> <li>• Second team meeting scheduled for 1/25</li> </ul>
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none"> <li>• Third team meeting held</li> <li>• Team finalized strategy/focus for solutions and identified data needs</li> <li>• Data request has been finalized and submitted</li> </ul>
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none"> <li>• Second team meeting held</li> <li>• Data request has been developed and finalized</li> <li>• Team will be developing stakeholder feedback survey</li> </ul>
Computer Bundles	<ul style="list-style-type: none"> <li>• Second team meeting held</li> <li>• Team identified series of infrastructure costs and benefits associated with computer bundles</li> <li>• Waiting for additional data from primary vendors</li> </ul>
Email & Calendaring	<ul style="list-style-type: none"> <li>• Third team meeting held</li> <li>• Team refined list of user requirements to guide data collection</li> <li>• Team evaluating methods to survey user community</li> </ul>
Data Center Aggregation	<ul style="list-style-type: none"> <li>• Second team meeting held</li> <li>• Reviewed Phase I deliverable and identified areas for further analysis</li> <li>• Team developed 3 sub-teams to focus on data needs and collection methods</li> </ul>
Space Utilization	<ul style="list-style-type: none"> <li>• Second team meeting held</li> <li>• Two subteams formed to develop definitions and design a survey to gather additional data.</li> </ul>