

Phase 2 Dashboard 2/6 Update

Wave 1 Project	Current Status (identify recent/upcoming engagement, deliverables, etc.)
Strategic Purchasing - MRO	<ul style="list-style-type: none"> Requested detailed purchasing data for target sub-categories from each unit Team has cancelled weekly meeting this week (due to data availability) and has extended the meeting next week to catch up on the project timeline Plan for next meeting is to discuss purchasing data collected by unit, target sub-categories, and applicable policies
Strategic Purchasing - Scientific Supplies	<ul style="list-style-type: none"> Reviewed and discussed individual and sub team assignments for data analysis, research, and collection efforts at 1/31 meeting Team has conducted a review of business case and sub-team assignments on 1/31; sub-team and business case assignments finalized at team meeting Submission of new Data Request to ISC BioExpress
Strategic Purchasing - Office Supplies	<ul style="list-style-type: none"> Received data from 4 of 5 vendors and continued analysis Distributed agenda, meeting follow-up, assignments, and additional information to team by email prior to Team Meeting #4 Hosted Team Meeting #4 on 1/31 where we reviewed survey draft, cover letter, and recipient list, discussed current and future office supplies policies and best practices, and discussed methodology for data analysis Distributed Meeting #5 agenda, follow-up, assignments, and other information to team Finalized cover letter draft and created initial survey list by 2/4
Computer Bundles	<ul style="list-style-type: none"> Discussion of sub-team business case assignments for team review on 2/2 Received requested Dell supplier data report on 1/31 and Apple DoIT sales data on 2/2 Began initial data analysis of Dell and Apple datasets Team discussion of primary stakeholder groups for further discussion before 2/9 meeting
Email & Calendaring	<ul style="list-style-type: none"> Weekly team meeting and weekly progress / planning meetings held Team reached consensus on campus-wide use case survey as a vital tool for change management Initial draft of use case survey for email and calendaring users was developed and reviewed by the team Additional data was retrieved and shared with the team related to email domains used by campus Meeting was held with UW Survey Center to discuss data collection strategies
Data Center Aggregation	<ul style="list-style-type: none"> Weekly team meeting and weekly progress / planning meetings held Data request to collect information highlighting concentrations of servers on campus was drafted and approved by the Steering Committee Initial draft of survey/interview questions for server & data center administrators was developed Meeting with UW Survey Center took place to explore data collection strategies
Space Utilization	<ul style="list-style-type: none"> Fourth team meeting held on February 1st, 2012 Reviewed additional Enrollment Services data Reviewed proposed survey from the Non-General Assignment Classroom Data Collection subteam Reviewed initial definitions from Definitions subteam