



Status of Administrative Excellence Work Teams

Wave One Projects (7 teams):

- April 26** **Strategic Purchasing – Office Supplies:** Recommendations were endorsed by the Advisory Committee and approved by the Steering Committee.
- April 26** **Strategic Purchasing – Computer Bundles:** Recommendations were endorsed by the Advisory Committee and approved by the Steering Committee.
- May 16** **Strategic Purchasing – MRO Supplies:** Recommendations were endorsed by the Advisory Committee and approved by the Steering Committee.
- May 16** **Strategic Purchasing – Scientific Supplies:** Recommendations were endorsed by the Advisory Committee and approved by the Steering Committee.
- May 17** **IT - Data Center Aggregation, IT - Email & Calendar Consolidation, and Space Utilization – Classroom:** These teams' recommendations were endorsed by the Advisory Committee and will move on to the Steering Committee for approval on June 5.
- July 2012** Implementation will begin.

Wave Two Projects (3 - 5 teams):

- **Enterprise IT Decision Making:** The current state team is underway and the future state team will begin its work in June.
- **Administrative Excellence Policy Framework:** This team is well along in its work and has created process maps for the creation and maintenance of policies for Administrative Excellence. As a part of this, rules and responsibilities have been defined.
- **Resource Allocation Part I:** Guiding principles have been drafted.

Upcoming Dates:

- May 31** **Web Chat** from 1:30 – 2:30 p.m. (Strategic Purchasing teams)
- June 18** **Web Chat** from 11:00 a.m. – noon (Data Center Aggregation, Space Utilization-Classroom, Email & Calendar Consolidation teams)
- June 20** **Campus Forum** at 10 am in Union South