



Project Implementation Status Overview

July 14, 2014

Projects	Project Approved	Team Formed / Kickoff	Final Report / Deliverables	Recommendations Approved	Implementation Planning	Transition Underway	Results Measured	
Strategic Purchasing (MRO, Scientific, Office Supplies, Computer Bundles)	█	█	█	█	█	█	█	███
Email & Calendaring	█	█	█	█	█	███	█	
Data Center Aggregation	█	█	█	█	█	█	█	
Instructional Space	█	█	█	█	█	███		
Data Inventory	█	█	█	█	█	█	█	
Utilization Review Process	█	█	█	█	█	███		
Enterprise Scheduling System	█	█	█	█	█			
Space Utilization Pilot	█	█	█	█	█	███		
Master Academic Schedule	█	█	█	█	█			
IT Decision-making: Current State	█	█	█	█	█	█	█	█
IT Decision-making: Future State	█	█	█	█	█	█	█	
Policy Framework	█	█	█	█	█	███	███	█
Resource Allocation	█	█	█	█	█			

- = task completed
- = not applicable
- = task in-process